
N00217.@310{
HUNTERS POINT
ssrc No. 5090.3

5090
Ser 1832.3/L521I
l8 Aug 1995

From: Commanding Officer, Engineering Field Activity West, Naval Facilities Engrneering
Command

To: Distribution

SUBJ: MONTHLY PROGRESS REPORT FOR JULY 1995, ENGINEERING FIELD
ACTIVITY WEST, NAVAL FACILITIES ENGINEERING COMMAND. HUNTERS
POINT ANNEX, SAN FRANCISCO. CA

Encl: (l) July 1995 Monthly Progress Report

l. Enclosure (1) is forwarded for your information.

2. If you have any questions, please contact the undersigned at (4 l 5)2 44-257

ffl rgiaoc,i $tgiififf tty,
RICHARD POWELL
By direction of the Commanding Officer

Distribution:
U.S. Environmental Protection Agency (Attn: Sheryl Lauth)
U.S. Environmental Protection Agency (Attn: Claire Trombadore)
Roy F. Weston,Inc. (Attn: Karla Brasaemle)
Departrnent of Toxics Substances Control (Attn: Cyms Shabahari)
california Regional water Quality control Board (Attn: Richard Hietr)
City and County of San Francisco Dept of Public Health, Bureau of Toxics (Attn: Amy Brownell)
National oceanic & Atmosphenc Administration (Attn: Denise Klimasr
U.S. Fish & Wildlife (Attn: Jim Haas)
California Department of Fish & Game (Attn: Mike Martin)
U.S. Department of the Interior (Attn: Nancy Goodson)
Bay Area Air Quality Management District (Attn: catherine Fortney)
ATSDR (Attn: Joan Davis)
San Francisco District Attorney (Attn: John Cooper)
Port of San Francisco (Karen Glatzel)
NAVBASE San Francisco (Bay Area Base Transition Coordinator CDR Al Elkins)
California Office of Environmental Health (Margy Gassel)
California Department of Health Services (Alyce Ujihara)
RAB Member: San Francisco Redevelopment Agency (Attn: Byron A. Rhett)
RAB Member: Bay Conservation and Development Commission (Attn: Jennifer Ruffolo)
RAB Member: Business of Hunters Point shipyard (Attn: Scott Madison)
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INSTALLATION RESTORATION PROGRAM
MONTHLY PROGRESS REPORT

JULY 1995

NAVAL FACILITMS ENGINEERING COMMAND
HI.INTERS POINT ANNEX

PROGRESS DLTRING THE REPORT PBRIOD

The following activities were accomplished during the report period:

. CLEAN I Fieldwork:

Remedial investigation activities in Parcels B and C conrinued, consisting primarily of
fieldwork' In addition. planning of aquifer tesrs ar IR-28 and IR-58 continuedl aquifer
characteristic, groundwater chemisry and lithology were evaluated for the need and surtability
of constant-rate discharge aquifer testing in Parcel C: well and piezometer locations were
selected for constant rate tests and piezometers installed. The field work remaining for these
two parcels includes borings at limited access sites, slug test evaluation, performarrce of
constant rate discharge tests, filter/non-filter study (field work completed in July). Depending
on contractual factors, some of this field work may or may not be combined with the
remaining field work at the site assessment sites. Data inrerpretation of previously collected
data continues.

The field work in Parcels D and E was stopped on ocrober 2g, rgg4 as a resulr of
funding/contracting complications. Presentlv, the only work being conducred js filter/non-
filter study (field work completed in July), ongoing posting of sample locations on maps, input
of the sample information and results from validated data into the chemical database, input of
the boring log data into the database, and interpreration and evaluation of existing datasers.

CLEAN II Fieldwork;

Remaining field work in all of the parcels, which includes the remaining CTO 276 parcels D
and E fieldwork which was stopped and the site assessment sites which are being investigated
under CLEAN II began in mid-July. The collection of soil samples and hydropunch warer
samples began in Parcel B at IR-23. IR-60, IR-61, and IR-62. Additional field work
conducted in Parcel B consisted of slug testing 40 existing monitoring wells and aquifer testing
of two of those monitoring wells. Ongoing work includes the installition of monitoring wells
based on the hydropunch results, and the installation of piezometers for future aquifer iesting.
Soil sampling is expected to be completed by early August in Parcel B with remaining work
comprised of installation of monitoring wells, piezometers, and aquifer tesring of neJ well.
Field work consisting of soil and hydropunch sampling is expected to begin in mid-August in
Parcel D.
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Public summaries of the Phase II Air Sampling Report and the Hunrers point Ambient Level
(HPAL) Report are currently undergoing inrerhal review and are expected to be submitted with
the reports in late August.

At the Pickling and Plate Yard (lR-9) Removal Action Project, work continued on the removal
of contaminated materials.

The stormwater monitoring for Parcel A continues. The dry season sampling was cpnducted
on May 26, 1995. A report of the findings is in prepararion.

Chem-Nuc sampled approximately 100 drums of IDW for potential radioacdvitv. Thev will
reilrn at a later time to complete rhe sampling.

Remaining 1,500 tons of sandblast grit stored at Parcel E was trucked ro Orland Asphalt in
Orland, California for the recycling project. A local trucking firm was urilized to move rhe
grit to Orland. There are no more sandblast grit remaining ar HPA to be used in the recycling
project.

REPORTS SI.JBMITTED AND MEETINGS

Meefings

. The Navy met with the regulatory agencies on July
, actions and schedules.

12, L995 to discuss the proposdd removal

The scheduled RAB meeting on July 27 , 1995 was canceled due to lack of available meerins
space.

Suhmitfals

Draft Quality Assurance Plan for the Ecological Risk Assessmenr phase IB Work plan was
submitted on July 5. i995.

Draft Final, Treatability Study Work Plan for Treating Subsurface petroleum products ar site
IR-3 by Biodegradation was submitted on July 10, 1995.

Proposed Removal Actions schedules were submitted to regulatory agencies on July 24, Igg5.

PROBLEMS ENCOI,INTERED AND RESOLUTIONS

' The FFA interim schedules have been renegotiated since the project has encountered a
murimum of 13 months delay due to lack of funding and conrracr capacity. The newly
approved schedules were to be distributed to the individuals that received a copy of the BCp in
mid-July. However, due to problems in production. the scheduled distribution has been
deferred to mid-Aueust.

3.
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o , The approach to calculating the background leveis at HPA was agreed to by the Navy and theregulatory a-eencies on January 17 . rg9s. As a resuit. the technical memorandum onbackground levels has been revised using the new prorocols and will be submined followrng thecompletion of the public summary. The public summary is undergoing internal review andsubmittal is expected in mid-Aueust.

REPORTS AND ACTIVITIES FOR AUGUST 19951.

' Parcel A Finar proposed plan to the Agencies and ro the pubric

. Parcel A Draft Final RI/FS Report

. Draft Facility-Wide Air Monitoring phase II Report

. Response tO Comments on parcel B and E Radiation Survey

' Addendum to the Facility-wide Groundwater Monitoring pran

. Draft Calculation of Hunters point Ambient Levels.

' Response to ARC comments on parcel c and D Draft Site Inspection Report.

Activifies Planned for Arrgrrst lae-{

' continue removal actions at the pickring and prate yard (IR-g) project.

' continue preparation of Dry Dock 4 removal action documentation.

' continue bench scale testing for Tank Farm (IR-6) soil remediation removal action.

' continue remedial investigation in Parcels B and c; continue with the revised scope of work inD and E' continue field investigation of site assessmerrr sites and the proposed work underCTO 276 for parcels D and E which was stopped

' Prepare for radiation screening of NRDL sites, following acceptance of a proposed workplanto be submitted to the agencies.

' Prepare finalized removal actions schedules for submission to the regulatory agencies.

' Prepare for a meeting between the Navy and the regulatory agencies and the san FranciscoRedevelopment Agency on August 9. 1995 to discuis ttre upcoming Environmental BaselineSurvey.

Prepare for the Public Meeting for the parcer A proposed pran on August 22. rggs.
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As the work on the RI/FS at Hunters Point Annex progresses into funding under the CLEAN IIcontract, new subcontractors will be involved. specifically Uribe & Associates and Levine-Fricke.
The specific individuals with each of the two firms will bL called out in the Augusr progress reporr.

6. PERCBNTAGE OF PROJBCT COMPLETION

Please note that the listing of percentage of project completion has been substantially revised to betterreflect ongoing project activities. Those sections Oealin_e with previously conducted work in theorganizational limits such as ous and groups have been incorporated into the parcel-wide RI work.In addition' a new section addressing the reanbilif,v srudies and removal actions has been added fora more complete description of project activities.

Public meeting on Augusr 22, lggs for parcei A proposed plan.

RAB meeting on Augusr 23. lgg5.

5. KEY PERSONNBL CHANGES

ACTTVIT\//DF'I IVF'R A RI F'

PARCEL B

SI Sampling, Analysis and Interpretation

Draft SI Report

Draft Final SI Report

. RI Sampling

. RI Lab Analysis/Data Validation

. RlDataManagement/Interpretation

Rf Work at Sife Assessmenf Sites

. RI Sampling

. RI Lab Analysis/Data Validation

. RIData$4anagement/Interpreration

PF'RCF'NTA GF' COMPI F'TF'

r00%

I00Vo

98%

9 5 %

7 5 %

6 8 V

30%

s %

0 %
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RI Dara Presenration

. Draft RI Report

. Drafr Final RI Report

PARCEL C/DRY DOCK NO. 4

. SI Sampling, Analysis and Interpreratron

. Draft SI Report

. Draft Final SI Report

RI Work (F *cluding Site Assessment Sites)

. RI Sampling

. RI Lab Analysis/Data Validation

. RlDataManagement/Interpreration

RI Work at Sife Assessrncnf Sifas

. RI Sampling

. RI Lab Analysis/Data Validation

. RlDaraManagemenr/lnrerpremrion

RI Wo"k (Inctudln

. RI Data Presentation

. Draft RI Report

Draft Final RI Report

PF'RCF'NTAGF' COMPI E'NF

0 %

0 %

0 %

r00%

r00%

98%

827

68%

627

0 %

Q %

0%

0 %

0Vo

0 %



ACTNIITY/DF'.I ryF',RARI R

PARCEL D

. SI Sampling, Analysis and Inrerpretation

. Drafr SI Report

. Draft Final SI Report

RI Work (F-clrrrlino Site rssessment .Sit".)

. RI Sampling

. RI Lab Analysis/Data Validation

. RlDataManagement/Interpretation

Rf Work at Site rssessment Sifes

RI Sampling

RI Lab Analysis/Data Validation

. RlDataManagement/Interpretation

RI Work (Inchrding Sife Assessment Sifes)

. RI Data Presentation

. Drafr Final RI Report

PARCEL E

. SI Sampling, Analysis and Interprerauon

. Draft SI Report

. Draft Final SI Report

RI Work (F-clrrdins.Sife Assessment Sites)

. RI Sampling

. RI Lab Analysis/Data Validation

. RlDataManagement/Interpreration

PE RCF'NT AGF' COMPI F'TF'

rc}%

t00%

98%

t00%

1007o

98%

90%

60%

s0%

90%

657o

40%

27o

0 %

0 %

0 %

0 %



ACTryITY/NF'I I\,'F'R {RI F'

RI Work At Site {ssessment Sites

. RI Sampling

RI Lab AnalysisiData Validation

. RlDataManagement/lnterprerarion

RI Work (Inclrrrling Site Assessrnent Sites)

. RI Data presentation

. Draft RI Report

. Draft Final RI Report

TREATABILITY STI.'DIES/REMOVAL ACTIONS

PF'RCF'NTAGR COMPI F'TF'

rc0%
r00%

l00Vo
657o

0Vo

0 %

(deleted)

(deleted)

0 %

A 0 7
v / a

0 %

0 %

0 %

0 %

OII I Sites

Draft IR-3 Treatability Srudy work plan for:

(1) Chemically and Thermally Enhanced Recoverv
(2) Bioremediation

Draft Final IR-3 Treatability Study Work plan for:

(1) Chemically and Thermally Enhanced Recoverv
(2) Bioremediarion

Draft Radium Removal Treatability Study for IR_2

Draft Final Radium Removal Treatability Srudy for IR_2

Draft Containment Options Study at OU I

Draft Final Conrainment Options Srudy at OU I

Grorrp 5 Sifes

Draft Treatability study work plan/Action Memorandum for Recommended
Interim Removal Actions ar IR-l1, 12. 14. and 15

Draft Final rreatability srudy work pran/Action Memorandum for
Recommended Inrerim Removal Actions ar IR_l I, IZ, 14, and 15

0 %

0 %



W PF'.RCF',NT A GF'. C OMPI,FTF'

Removal Actions

Pickling & Plate Yard,.IR-9

Implementation of Removal Action at pickling and plate yard. IR-9

Draft Summarv Reporr of Removal Actions at pickling and plate yard.
IR-9

Draft Final Summary Report of Removal Actions at pickline and
Plate Yard. IR-9

Soil at IR-6, Tank Farm

Implementation of Removal Action of Soil and Free product in Soil at IR-6

Draft summary Report of Removal Action of soil and Free product m
Soil at IR-6

Draft Final Summary Report of Removal Action of Soil and Free product
in Soil ar IR-6

Soil Sampling for Bioremediation Bench Scale Srudv

Sandblast Grit Recycling

Implementation of Sandblast Grit Recycling ar OU I

Draft Summary Report of Sandblast Grit Recvclins ar OU I

40%

0 %

0 %

20%

0 %

0 %

rcU%

' Drafr Final Summary Reporr of Sandblast Grit Recycling at ou I

nacmty-wae tnv ions

. Draft Phase II Air Sampling Report

. Ecological Risk Assessmenr phase IA

' Preparation of Ecological Risk Assessment phase lB work plan

. Ecological Risk Assessment phase IB Implementation

r Quarterly Groundwarer Monitoring Implementation (ou II sites)

. Hydrogeologic Conceprual Model Technical Report

85%

0 %

0 %

8s%

94Vo

80%

0 %

90%

8s%



A CTryIT\//DF',I VF,R ARI,F',

.  Si te-wideRadiolosicalAssessmenr

PF'RCFNT A GF' COMPI F'TF'

25%

E - t y - ? T
DATERICHARD POWELL

LEAD REMEDIAL PROJECT MANAGER
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